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Const Calendar Day: 205
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on 1 E - 2 E welding the bottom of the lower plates on the South wing ,
on 2 E - 3 E welding the lower plates on the South wing , on 3 E - 4 E welding the lower plates , on CB 2
installing the permanent bolts on the transversal beams . Crews started at 7:00 AM.

Mitch & Songtao had to work on 2 E - 3 E South wing . They had to work on the lower plates
between S 0 & S 6 . Crews had to clean the area , grind the edge & surface of the plates , set the
Bug - O track & machine , heat the welding area , & calibrate the welding machine . They started at 7:10
AM. Crews were done at 9:15 AM.

Mitch started the root pass for the 2.3 meter long weld at 9:20 AM. At 12:00 PM. Crews had
completed 5 passes . Crews had to clean , grind & check with the Q A , & QC before going to the next
pass . Crews were done welding the 2.3 meter weld at 1:00 PM.

After that , crews had to disassemble their equipment to set it between S 18 & S 24 for the 2.3 meter
long weld . Mitch had to weld 0.3 meter weld between S 24 & the side wall . He had to clean & grind the
edge of the steel . He started to weld at 2:00 PM. He was done at 3:00 PM.

Then , crews had to set the Bug - O track & welding machine , heat the welding area . Crews were
done at 3:10 PM.

Mitch started the1st pass at 3:15 PM. He was done at 5:10 PM. Crews had completed 2 passes .
Bernie , & Mike were on the site .

Bryce , Chun , & Kenneth had to work on 3 E - 4 E lower plates . Crews had to grind the previous
weld for the 2nd day . They started at 7:15 AM. Because of existing porosity & slags crews spent full day
cleaning the previous weld . Crews were done at 5:00 PM. No structural weld was performed today on
3 E - 4 E lower plates .

Gus , Lloyd , & Salvador had to work 2 E - 3 E on the bottom of the lower plates . Crews had to
clean & grind the bottom of the weld & prepare it to be U T ed . Crews had to build working platform , then
grind the weld . Crews started at 7:10 AM. They were 5:00 PM.

Rory & Jeremy had to work on 1 E - 2 E North wing . Crews had to mobilize their equipment &
tools from 2 E - 3 E site to 1 E - 2 E site to set on the North wing for the bottom of the lower plates . Crews
had to reroute the power & gas lines , work on the platform , containment cover , set the Bug - O track , &
machine . Crews started at 7:30 AM. They were done at 5:10 PM. No structural weld was performed on
1 E - 2 E North wing today .

Jessie , Jim & Bonifacio had to U T 1 E - 2 E bottom weld , & Jessie & Jim had to M T the back of the
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weld on 1 E - 2 E South wing .

Earl & Ian came to the site at 12:40 PM. Crews had to work on 3 E - 4 E South wing . They had to
weld the donut plates for the adjustment brackets for the back bar . Crews had to prepare their tools &
equipment , reroute the power & gas lines . Crews were done at 1:30 PM. By the end of their shift . Crews
had welded 30 plates . All welding crews left at 5:20 PM.

Obra , Matt , James , Pablo , Casey , & Jeffery had to work on CB 2 . Crews had to install the
permanent bolts for the transversal side beams between 3 E - & CB 2. Crews had to sort their bolts ,
prepare their tools . They started at 7:15 AM. At 10:00 AM. crews were called to work on a different site .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFREY BRICKERIronworker 3.00 0.00 0.00 3.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM JAMES CANTANDOIronworker 3.00 0.00 0.00 3.00

APP IAN MURPHYIronworker 3.00 2.00 0.00 5.00

JNM MATTHEW HOLTIronworker 3.00 0.00 0.00 3.00

JNM OBRA PAULKIronworker 3.00 0.00 0.00 3.00

APP CASEY LUXIronworker 3.00 0.00 0.00 3.00

JNM CHUN FAI TSUIIronworker 8.00 0.00 0.00 8.00

LLOYD GLOVERIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 3.00 0.00 0.00 3.00

FOR EARL CLAYBORNIronworker 3.00 2.00 0.00 5.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00
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